








Conventional Facilities

»  Cryogenic Plant Building construction is ~60% complete.
Electrical and mechanical equipment has arrived on site and installation is underway.

In the coming month, the exterior concrete work will continue in preparation for the installation of FRA-provided
gaseous helium storage tanks and well as continued progress on the building system rough-in work.

Instrument air equipment on site ODH fans staged for installation

Helium Tank farm foundations underway

ICW piping installation underway

Rendering of completed Cryogenic Plant building Instrument air compressors awaiting installation
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PIP-lIl Demographics

+ Data are based on the PIP-II Division and Fermilab employees working >50% on PIP-Il. The objective is to
benchmark our efforts to broaden demographic representation in the project. We plan to update the table

regularly.

Category Count Female % |(Male % Black % Hispanic % |Asian % |White %

'Engineer’ 41 7.32% 92.68% 4.88% 4.88% 29.27%| 60.98%
'Leadership’ 9 44.44% 55.56% 11.11% 0.00% 0.00%| 88.89%
'Mission Support' 15 33.33% 66.67% 20.00% 13.33% 0.00%| 66.67%
'Computing' 1 0.00% 100.00% 0.00% 0.00% 0.00%| 100.00%
'Scientist' 16 6.25% 93.75% 0.00% 0.00% 12.50%| 87.50%
‘Technical' 33 12.12% 87.88% 3.03% 6.06% 6.06%| 84.85%
'Total' 115 14.78% 85.22% 6.09% 5.22% 13.91%| 74.78%
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